BILL NO. S-85-01-31

SPECIAL ORDINANCE NO. S-20-85

AN ORDINANCE approving Change Order No. 1 and Final for Water Contract 84-XP-1 - Division A, with Bercot Inc., in connection with the Board of Public Works and Safety.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and Final for Water Contract 84-XP-1 - Division A, with Bercot Inc., in connection with the Board of Public Works and Safety, for:

equating contract amounts for work performed and actual quantities installed;

involving a net increase of Fifty-Nine and No/100 Dollars ($59.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

FOX RIVER BOND
25% COTTON

Read the first time in full and on motion by Henry, seconded by Redd, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at ~~the Council Chambers, City-County~~ Building, Fort Wayne, Indiana, on ~~[illegible]~~, the ~~[illegible]~~ day of ~~[illegible]~~, 19____, at ____ o'clock ____.M.,E.S.

DATE: 1-22-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the ~~third~~ time in full and on motion by Henry, seconded by Schmidt, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER				✓	
TALARICO	✓				

DATE: 2-12-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (GENERAL) (SPECIAL) (~~ZONING~~ MAP) ORDINANCE (RESOLUTION) NO. 1-20-85 on the 12th day of February, 19 85,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of February, 19 85, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of February, 19 85, at the hour of 11:30 o'clock A.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

74-167-15
1/9/85

Change Order No. ONE (FINAL)
Project No. CONTRACT NO. 84-XP-1 - DIV. A
Name of Project LIMA ROAD WATER MAIN

Resolution No. ---
Board Order No. 77-83
Date JAN. 3, 1985

W. O. 63671

EDA #06-01-01959

To: BERCOT, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
2	9 l.f.	16" D. I. PIPE	28.00	252.00	---
3	4 l.f.	12" D. I. PIPE	22.00	88.00	---
4	13 l.f.	6" D. I. PIPE	15.00	---	195.00
38	14 l.f.	ASPHALT DRIVE RESTORATION	9.00	---	126.00
39	11 l.f.	CONCRETE DRIVE RESTORATION	25.00	275.00	---
40	108 l.f.	STONE RESTORATION	1.50	160.00	---
41	75 l.f.	ASPHALT STREET RESTORATION	14.00	---	1,050.00
43	1,070 l.f.	GRASS AREA RESTORATION	.50	535.00	---
			Total Decrease	$1,312.00	---
			Total Increase		$1,371.00
		Net (~~Decrease~~) (Increase)	Contract Price		$59.00

The sum of $ 59.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 266,036.90
Current Contract Price Adjusted by Previous Change Order	$ 266,036.90
New Contract Price Including This Change Order	$ 266,095.90

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Terry L. Atherton (Chief Water Engineer) Date 1-7-85
TERRY L. ATHERTON, P. E.

Accepted by: Steve Bercot, Pres. (Contractor) Date 1-3-85
BERCOT, INC.

Approved by: (Director of Water Resources) Date

Approved by: David Priest (Chm. Bd. of Works) Date 1-9-85

Josette R. Simon (Member Bd. of Works) Date 1-9-85

L D Consalvo (Member Bd. of Works)

Attested by: Helen V. Gaskenoun (Clerk) Date 1-9-85

Change Order No. ONE (FINAL)

Resolution No. ---

Board Order No. 77-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: TO EQUATE CONTRACT AMOUNTS FOR WORK PERFORMED AND ACTUAL QUANTITIES INSTALLED.

2. Will proposed change alter size of the project? Yes_____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

G. F. Reinke

GARY F. REINKE, Water Engineer

BILL NO. S-85-01-31

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 and Final for Water Contract 84-XP-1 - Division A, with Bercot Inc., in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) XXXXXXXXXX (RESOLUTION) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~ (DO PASS) (DO NOT PASS) (WITHDRAWN)

YES		NO
Thomas C. Henry	THOMAS C. HENRY CHAIRMAN	
Janet G Bradbury	JANET G. BRADBURY VICE CHAIRWOMAN	
D Schmidt	DONALD J. SCHMIDT	
	JAMES S. STIER	
Charles B. Redd	CHARLES B. REDD	

CONCURRED IN 2-12-85

SANDRA E. KENNEDY
CITY CLERK

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1, and Final, for Water Contract 84-XP-1, Div. A, ~~Bercot Inc. Contractor~~

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety A-85-01-31

SYNOPSIS OF ORDINANCE To equate contract amounts for work performed and actual quantities installed.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $59.00

ASSIGNED TO COMMITTEE _____